

NSW Variation Document

© HIA May 2017

Job No: TBA

Builder

NAME	Macasa Homes Pty Ltd		
ABN	39 622 610 048	ACN	622610048
ADDRESS	Suite 702/5 Rider Blvd		
SUBURB	Rhodes	STATE	NSW
		POSTCODE	2138

Owners

NAMES

Job address

Lot , 35-45 Byron Road, Leppington

Variation

VARIATION NO: 001

DATE:

CONTRACT DATED:

The Owners and the Builder agree that the following variations be made to the Contract:

Details of Work	Deductions	Additions
Engineering stone bench top with 40mm edge from nominated builder's range		\$0.00
Undermount sink to Kitchen		\$0.91
Black matt fittings to Bathroom, Ensuite and WC		\$0.00
SUBTOTAL		\$0.91
Plus 10% GST		\$0.09
VARIATION PRICE		\$1.00



Where the variation will result in a delay, the period of the delay, which is an extension of time to the building period is: 0 day

SIGNED:.....DATE:
(Owners)

SIGNED:.....DATE:
(Builder or Builder's agent)

THIS IS NOT AN INVOICE